

Air Force

Functional Requirements Board

SPS v4.2 Increment 1 Deployment

25 March 2003

Linda.Dawson@gunter.af.mil

DSN 596-1648

Joseph.Matis@wpafb.af.mil

DSN 674-0353

**Susan.Haskew@pentagon.af.
mil**

DSN 425-7268



U.S. AIR FORCE



U.S. AIR FORCE

Security Processes

- CoN Status
 - Risk Assessment Complete – 26 Mar 03
 - Yellow Assessment – Mitigation Includes Upgrade to 4.2 Inc. 2
 - AFCA Approval Expected By 11 Apr 03



U.S. AIR FORCE

Security Processes (Cont'd)

- CTO
 - QT&E MAJCOMS Need To Work Now
 - Explain to SC That Limited Risk Assessment Was Accomplished
 - Request Expediting Staffing Process
 - Request Staffing Before AFCA Signature With Update Upon AFCA Approval
 - Other Sites Must Have CTOs Complete In Time To Obtain C&A Update Before AMS Arrival
 - Request Extension To Current CTO – Full Risk Assessment Done With Increment 2 – New Architecture



U.S. AIR FORCE

Security Processes (Cont'd)

- C&A
 - Work Update To Existing C&A
 - Pre-9 June- Now
 - Post 9 June- 10 weeks out from Deployment
 - Changes
 - PD2 Version 4.2 vs. 4.1e
 - Sybase From 11.03.3 to 12.0.1
 - SPS-I and Application Server Framework (ASF)
Upgraded to Support 4.2 vs. 4.1e
 - Must Have Approval Before AMS Arrives



U.S. AIR FORCE

Pre-deployment Processes

- Reference Materials
 - JPMO Predeployment package
 - Timing
 - AFCIS Support
 - Automation
 - AF Pre & Post Upgrade Guide & Checklist
 - CONOPS
 - CONOPS Working Group Review By 10 Apr 03
 - FRB Review By 11 Apr 03
 - To QT&E Sites By COB 14 Apr 03
 - CBT
 - Request To JPMO (Instructions In Pre-deployment Package)
 - Sites Must Identify Type Install They Want (Network recommended)



U.S. AIR FORCE

Pre-deployment Processes (Cont'd)

- Readiness Conference Calls
- OIPT
 - Attendance Mandatory starting
 - Sites Deploying Prior To 9 Jun 03 – Begin 27 Mar 03
 - Remaining Sites – 10 Weeks Prior to Scheduled Deployment Date
 - Thursdays 1130 EST; DSN 596-1166
 - Instrument Panel
 - MSgt Martin Update POC – DSN 596-3134
 - Sites Must Report Status NLT COB Every Tuesday Starting 11 Weeks Prior to Deployment



U.S. AIR FORCE

Total Downtime

- Pre AMS Upgrade- 2 days (Weekends possible)
 - QT&E Sites - 4 Days (Testing Process As Well As Upgrade)
 - Does Not Include Win2K Server Upgrade
 - Approximately 30 Tasks To Complete
 - Must Have Clean (no errors) 4.1e SR05 Database Dump To Upgrade
- During AMS Upgrade:
 - Small DB - Less Than 15GB - 48 hours
 - Medium DB - 15GB to 25GB - 72 hours
 - Large DB - Over 25GB - 96 hours



U.S. AIR FORCE

Total Downtime (Cont'd)

- Post AMS Upgrade- 1-2 days
 - Measures of Success (MOS) – 4 Hours
 - Sites Must Review And Understand The Pre-upgrade Documentation (Contains MOS Test Scripts)
 - Involves Users Processing Test Scripts – Sites Responsible For Proper Staffing
 - Must Restore Database After Completing MOS
 - Must Complete Post-upgrade System Administrator Update and Installation Guide (SAUIG) Tasks



U.S. AIR FORCE

Total Downtime (Cont'd)

- 5-7 Days Total Downtime (Depends on DB Size)
 - AMS On Site For 54 to 102 Clock Hours (2.25 to 4.25 Days)
 - Downtime Includes Pre-upgrade, Upgrade (AMS Time On Site), and Post-upgrade Tasks
 - Sites Responsible for Pre- and Post-upgrade Tasks
 - AFCIS and/or MAJCOMs Will Support Sites During Pre- and Post-upgrade
 - Client install time will vary (AMS only installs 10)



U.S. AIR FORCE

Schedule

- QT&E
 - 21 April – 2 May 03: Keesler AFB & McConnell AFB
 - 28 April – 9 May 03: Robins AFB
- Site Deployment
 - 19 May – 19 Dec 03
 - 5 Databases Upgraded Per Week
 - One or Two Additional DB Upgrades
 - Regional, weekend sites



U.S. AIR FORCE

4.2 Training

- CBT & PD Advisor
- New Authorized Callers Required To Attend AMS-led Training
 - JPMO hosted VA classes (student TDY)
 - 4.2 AMS Training DB Installation Cost
 - During Site Install: \$2300 + 1Day TDY (hotel & food)
 - Not With Install: \$4500 +2 Days TDY + Airfare
 - JPMO Provides 2 Installs : Lackland Schoolhouse & Wright-Patterson Regional Training Facility
- Sites Can Use Test DB For
 - Classes Led By AF: Train the Trainer or OJT
 - Provided with install



U.S. AIR FORCE

Expectations for AMS Upgrade

- SA Available During All Times AMS On-site
- Sites Required to Have Super Users Available During MOS Process
- Interface Testing Not Part of MOS Testing
 - AMS Will Work SPS-I Configuration With Site
 - AMS Will Run IM With SA To Test DB Access



U.S. AIR FORCE

Potential Issues

- Office XP – Not an option
- War
 - Increased Security (including Internet Access)
 - May Dictate Deviations – Be Flexible
 - Potential Travel Restrictions
 - Stay Aware Of Changes
 - Communicate challenges
- MAJCOM Deployment Support Next FY